M achine Studies

Schedule for Run3-8,2002

November 28th 0000 - 29th 0800

Time Descriptions Studiers || SRStatus
Thursday 11/28/02
0000-0100 || Switch from RF3to RF2 sothat theanode || Nassiri No beam
tank lift
work on RF3 can be completed
0000-0200 | Two hoursto open thetest Nassiri No beam
stand bunker and install a blanking plate
0200-0300 || Restore stored beam OPS Stored
beam and
injection
0200-0400 || PAR/Booster operator training OPS Stored
Banks beam, and
injection
0400-0800 || Datapool performancein reducing rms Emery Stored
motion and RTFS adjustments beam and
injection
0800-1200 || L ocal impedance measurement Emery Stored
beam and
injection
1200-1600 || Checking emittance reduction with Emery Stored
shifted RF frequency beam and
injection
1600-1800 || PAR/Booster operator training OPS Stored
Banks beam and
injection
1600-2000 (| BPM work for hybrid fill Singh Stored
beam and

injection
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Time Descriptions Studiers | SRStatus
2000-2400 || NbBpm tests Singh Stored
beam and
injection
Friday 11/29/02
0000-0700 | BPM feedforward studies Decker Stored
beam and
injection
0700-0800 || Ready hybrids (1+8x7) fill pattern, low OPS Stored
emit. lattice and top-up Yao beam and
injection
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